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February 7, 2005
City of Tucson, Dept. of Transportation

Engineering Division, Contract Administration
Status of Active Projects and Projects Scheduled to be Active Soon

Rich Foitik, Transp. Program Coordinator
Contadmn/Tracklogs/Joblist/Constructionjoblist.xIs
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Job No.  |Job Name Contractor Engineer |£ & 888 NOTES:
2015 [Alvernon Way and Third Street Bicycle/Pedestrian West Point Contr.  |Felix Order January-05|Active Construction, to finish mid February 2005
Crossing Const. Ph2 &3 February-05;
8325 |Alvernon Way/Randolph Golf Complex Entrance Imp. So. Az Paving Gutierrez Const. Ph 1 February-05|Active Construction at Randolph Entrance. Ped Crossing @ Hayne St. is pending
Const. Ph 2 April-05
9292 |Arroyo Chico Drainage Imp., Alvernon to Rosemont T.B.D. Felix Const. Ph. 1,2 Advertised for Bid: Bids open February 17, 2005.
Const. Ph 3, 4
9103 [Barrio Anita Transportation Enhancements K.A.Z. Wittwer Const. February-05|Active Construction, finishing up construction
L.S. Est. February-06:
SS10 [Broadway Blvd., Campbell Ave to Craycroft Road So. Az Paving Skilsky Const January-05|Stop Work until March 3, 2005
6239 Bus Pullouts, Phase 3 West Point West Order March-05|Notice to Proceed December 20, 2004 - 90 day Ordering Phase
(5 Locations, 22nd & Pant., Ft. L & C.C., Brdwy & Plum) Gutierrez Const. July-05{(22nd St. @ Pantano Pkwy & Rd., Ft. Lowell & Country Club and Broadway & Plumer)
6092 Camino Miramonte Storm Drain, Palo Verde to Ave. NAC Construction |Felix Const. November-04 |Substantial Completion issued November 22, 2004
Del Rio Extension (N. of EI-Con Mall) Added work and Closeout Paperwork
9161 |Campbell Ave., Grant Rd. to EIm St. Landscape K.A.Z Wittwer Const.| December-04|In Landscape Establishsment until Jan 17, 2007
and Hardscape - Re-Bid LS Est January-07
6730 [Campbell Ave, River Road to Prince Road SAP Saltzman Constr. July-05(Notice to Proceed January 31, 2005
Sidewalk and Street Lighting limprovement Skilsky
6089 [Cienega Road Paving Improvements Hunter Contracting |Felix Constr. May-05(Active Construction through May 2005
SW86 |Country Club Rd, Grant Rd to Glenn St & EIm St KAZ Reyes Const March-05|Notice to Proceed issued for February 7, 2005
to Speedway Blvd. Sidewalk Improvements Gutierrez
1013 |El Rio Acres Back to Basics Pavex Corp. Dotson Apparent Low Bidder: Pavex Corp
ALB Gutierrez Recommendation to Award pending
6041 [Euclid Right Turn Lane at Broadway Blvd. Southern Az Paving [McGovern Constr. March-05|Active Construction
Gutierrez LS Est March-06
8343 [Flowing Wells Rd/Pastime Rd Pedestrian Crossing P.ACE Kessler Order| November-04|Substantial Completion granted, final acceptance pending
Const. January-05|Closeout paperwork
9271 |Fred Enke Drive and Irvington Road Paving Imp. Ashton Co. Skilsky Order April-03(In Landscape Establishement period through early September 2005
Const. August-03
LS Est.| September-05
SLO2 |Golf Links Rd., Alvernon to Swan Street Lighting & HanMar Energy Felix Order| December-04|Active Construction
Traffic Signal Imp. Const. May-05
8112 |Golf Links Rd./Bonanza Ave. Traffic Signal Installation Contractors West  |Kessler Const. January-05|Construction complete. Need additional material
Substantial Completetion granted. Closeout paperwork
6022 [Groves Lincoln Park BtB, Evergreen & Poinciana MediangAccent Landscaping|Wittwer Const.| September-04|In Landscape Establishment through early Sept. 2005
(SW quad. of Escalante Rd. & Pantano Rd.) LS Est.| September-05
SS93  [Job Order Contract for On-Call Rdwy Const., '04-'05 Granite Constr. Felix Const.| September-04
Varies Gutierrez August-05|Irvington @ Pantano left turn lane
SS10 [Job Order Contract for On-Call Rdwy Const., '04-'05 Ashton Contracting |Felix Const.| September-04|Active Construction: Main Ave., 6th St. to Drachman (SS12)(pending to finish)
Varies Gutierrez August-05| Pending: Video Detection @10 intersections (1st Ave., Grant Rd., Broadway Blvd., St. Ma
Varies |Job Order Contract for On-Call Rdwy Const., '04-'05 Southern Arizona  [Felix Const.| September-04|Active Construction: Swan Rd., Speedway Blvd. to Broadway Blvd. Hold 'till March
SS08 Paving Gutierrez August-05|Wilmot Rd. & 22nd St. Pending. Citation Wash, w. of Treat Ave.
Varies |Job Order Contract for On-Call Rdwy Const., '04-'05 N.A.C. Constr. Felix Const.| September-04|Drainage improvement at S. 12th Avenue @ Calle Garcia
S24F Gutierrez August-05
493C  |Kinder Morgan Pipeline Revegetation Project Desert Glen Wittwer Const. April-05(Stop Work Order issued 1/18/05 until ADEQ clearance
LS Est. April-06
SS 14 |Kino Blvd, Mruphy Overpass to Benson Highway Ashton Contracting |Gutierrez Const. January-05|Stop Work Order on paving until March 3, 2005
Tucson Blvd, Irvington Rd to Valencia Road
6110 |Lakeside Neighborhood Back to Basics Imp. Pavex Corp. West Const.| September-04|Final Acceptance issued
(Sarnoff, Golf Links to Stella and Stell, Pantano to Cam. Seco) Skilsky Closeout Paperwork
Varies |Multiple Street Thermoplastic Striping Project P.M.I. Gutierrez Const. March-05|Active Construction at nights.
9157 |Overlay & Resurfacing Projects, TEA-21 #2C A&S Paving Skilsky Const. March-05|Active Construction on Columbus Blvd., and Glenn St. and 36th St. to start mid
(36th St., Bilby, Coulumbus, Glenn, Silveralke & Stone) [A.L.B. February 2005
9238 [Pantano Wash, N. of Broadway Blvd. Riverbank I.D. N.A.C. Felix Const. August-04|In Landscape Establishment until October 15, 2006
L.S. Est. August-06
Multiple |Pedestrian Signal Installations (5 Locations) Mountain Power Kessler Order August-04|Active Construction
(1st & Graybill, Brdwy & Cherry, Ft. Lwl & Park, Spdwy & Rook, Grant & P. Verde) Const. February-05;
2015 [South 10th Ave., Bicycle and Pedestrian Improvemetns  [ALB Gutierrez Const. ALB: Southern Arizona Paving
Southern Az Paving LS Est. Recommendation to Award pending
1016 |South Park Neighborhood (Back to Basics) Imp. Falcone Bros. Wittwer Const.| November-03|Closeout Paperwork
(Euclid & Park from 29th St. to 39th St.) LS Est.| December-04
S471  |Speedway Blvd. Landscape and Irrigation Imp. Recon Inc. Wittwer Const. June-05|Active Construction in and between median islands
Alvernon Way to Wilmot Rd. LS Est.| September-05
9212 [Speedway Blvd. and Pantano Rd. Intersection Geometry [Pavex Corp Felix Order| September-04|Work to begin mid January 17, 2005
Geometry & Traffic Signal Improvement Projects Const. March-05
SS92 [Swan Rd. Grant to Speedway & Broadway to 22nd Hunter Contracting |Gutierrez Const. January-05|Construction complete, punchlist work pending
Resurfacing Project
2091 |Udall Park Transit Center T.B.D. MJ Dillard Bid call to Procurement soon.
6340 |Wetmore Rd., Fairview to Oracle St. Widening & Auto Granite Const Skilsky Const| December-04|Substantial Completion granted January 18, 2005
Mall Resurfacing L.S. Est.[ December-05|Punchlist work
6410 |[Wyoming Wash - 12th Ave. to 17th Ave. ALB Gutierrez Const. Apparent Low Bidder: KAZ
KAZ Wash Maint. Lacking funding

Constructionjoblist050207.xIs



